

The Brookside Project
EIR Schedule – June 13, 2016

TASK	DATE
Meeting City Staff and Project Applicant	February 4, 2016
Prepare Revised Draft Initial Study	February 15 – February 29, 2016
Preparation of Technical Studies by Project Applicant	February 15 – April 29, 2016
City Council Election	April 12, 2016
Receive City Comments on Draft Initial Study and Finalize Initial Study for Public Review	May 2 – May 9, 2016
Initial Study/NOP 30-day Public Review Period	Tuesday May 10, 2016 – Wednesday June 8, 2016
Scoping Meeting	May 18, 2016
AB 52 Tribal Consultation (City Staff)	Initiate Process June/July 2016
Preparation of Administrative Draft EIR (6 weeks)	June 20 – July 29, 2016
City Staff Review of Administrative Draft EIR (3 weeks)	August 1 – August 19, 2016
Preparation of Administrative Draft EIR #2 (3 weeks)	August 22 – September 9, 2016
City Staff Review of Administrative Draft EIR #2 (3 weeks)	September 12 – September 30, 2016
Preparation, Printing & Distribution of Draft EIR (2 weeks)	October 3 – October 14, 2016
45-Day Public Review Period for Draft EIR	Monday October 17 – Wednesday November 30, 2016
Prepare Responses to Comments	November 28 – December 9, 2016
Prepare Mitigation Monitoring and Reporting Program	November 28 – December 9, 2016
City Staff Review of Responses to Comments and Mitigation Monitoring Program	December 12 – December 28, 2016
Planning Commission Hearing (Tentative Date)	January 4, 2017
City Council Hearing (Tentative Date)	February 8, 2017
30-Day Notice of Determination (follows CC certification of Final EIR)	